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Type Selection Recommendations

Caltrans proposes to construct a four-lane freeway on State Route 37 from the Napa River
Bridge to the existing freeway section of SR 37 that begins near Diablo Street, a distance of
4.0 km (2.48 miles). It will be constructed partially on the existing alignment and partially
along new alignment and will be built in three phases. The project is expected to reduce
congestion of peak traffic flow periods by removing four signalized intersections and a
railroad crossing from the interregional traffic corridor and eliminating an existing two lane
bottleneck between Sacramento Street and Enterprise Street.
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Project Costs

Phase I Environmental Mitigation at Guadal Canal Village
Phase Il Napa River Bridge to Enterprise Street:
Phase III Enterprise Street to Diablo Blvd:
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Structures
Bridge Name I::::g:r ‘:L?gt:: Length Comments
1 [Wilson Ave OC 23-0217 46.7 ft 261 ft 2 span
2 |Route 37/29 Separation 23-0218 125 ft 921 ft 6 span
3 |Broadway OH 23-0219 112 ft 462 ft 3 span
4 [Mini Drive UC 23-0220 131 ft 150 ft 1 span
5 [N29-E37 Connector 23-0221G 26.5 ft 253 ft 3 span
6 [W37-N&S29 Connector 23-0222F 383 ft 428 ft 3 span
7 |529-W37 Connector 23-0223F 265 ft 1000 ft 9 span
8 |Ret. Wall No. 1 23-Wall 1 8 ft 1476 ft 16’ Soundwall
9 |Ret. Wall No. 2 23-Wall 2 36 ft 602 ft
10 [Ret. Wall No. 3 23-Wall 3 44 ft 40 ft
11 |Ret. Wall No4 23-Wall 4 22 ft 389 ft
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Site Plan
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Geology

. Upper Foundation Max ATt-32 | Max
Bridge Name Lajer Lower Layer Types Comments Fglhecel | Curve | ARS
Wilson Ave OC | 18" fill over | sandy to PC/PS conc piles | possible corrosion | Mw=6.5 @ | Modified | 1.25g

bay mud clayey silt and | class 400 or 625 | waiting periods 5.5km Type D
soft to very (no CIDH) req'd for fills
stiff silty clay 0.5g
Route 37/29 | 13'soft to | med dense to | driven steel H predrilling may Mw=6.5 @ | Modified | 1.25¢
separation and | stiff clay and | dense piles. 24" min be required if PC 4.0km Type D
N28-E37 connector | silt cemented silt | CIDH OK but not | concrete piles
(Ramp H) preferred used 0.59
Broadway OH and | 20-40' fill same as upper | spread footings possible corrosion [ Mw=6.5 @ | Modified | 1.18g
W37-N&$29 over stiff to | layer grades | (1.5 to 2.5tsf) or | don't use spread 4.0km Type €
connector (Ramp ) | hard silty to | to weathered | driven piles (class | footings at Abut
sandy clay at | siltstone and | 400 or 625) or 24" | 4 due to sewer 0.59
western sandstone in | min CIDH piles line, use CIDH
portion eastern piles
portion
Mini Drive UC | 10° very stiff | weathered spread footings or | possible corrosion | Mw=6.5 @ | Modified | 1.18g
clayey to siltstone and | PC/PS piles (Class 4.0km Type C
gravelly silt | shale 400 or 625) or 24" | groundwater
min CIDH piles present 0.59
$29-W37 connector | 13' soft to | med dense to | driven steel H predrilling may Mw=6.5 @ | Modified | 1.25¢
(Ramp K) stiff clay and | dense piles. 24"min CIDH | be required if PC 4.0km Type D
silt cemented silt | OK but not concrete piles
preferred used 0.5

Notes:

1. Structures Foundations has completed all Preliminary Foundation recommendations
for the bridges and the retaining walls. The Preliminary Seismic Design
recommendations have been submitted to Design.

2. Logs of Test Borings (LOTB) are available for a number of bridge sites as the route
has been studied extensively since 1971. Structures Foundations is having a hard time
relating the old LOTB to the new alignment, but expects to successfully utilize those
borings in lieu of drilling new exploratory holes.

3. Environmental permits are required to drill in the wetlands, but impacts on the protected
Clapper Rail may delay drilling until August 15, 1999. Drilling to start in June 1999
where permits are not required.

4. No liquefaction potential and no scour problems at any site.

5. Approach fills may require special treatment (wick drains), surcharge, and long

settlement periods. Expect large settlements (3-5 feet).
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Aesthetics

The Final Environmental Report/Statement dated May 1998 stated in Section 4.7.1 that
“Certain aesthetic elements utilized in the structure at Fairgrounds Drive Undercrossing
will be incorporated into proposed structures to provide visual consistency of the portion
of the Route 37 corridor between the I-80/Rt 37 Interchange and the north end of the Napa
River Bridge.”

Proposed treatments for CIP/PS Box Girders are shown below. Ramp K will utilize round
columns with architectural treatment. Bent cap at Ramp K shall be tapered in elevation
and in plan, and will have architectural treatment. Wingwall layout line shall be placed at
edge of deck without offset. Cost estimates include $356,000 for aesthetic treatment.
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Falsework
Vehicular Traffic Pedestrian Traffic Railroad Temparary
Traffic
Lane
Bridae Temporary Temporary | Temporary | reduction
Narnge Location Opening Location Opening Opening | needed for
(meters) (meters) (meters) footing
excavation
Wilson Ave yes at
oc Route 37 4.6 x 120 NA NA NA Route 37
Route 37/29 Route 29 46x 120 yes at route
separation Access Rd 46 x 6.0 i NA A 29
Broadwa Broadwa WestSice
y Y1 a6x120 Broadway 36x24 64 x7.32 No
OH Street
Street
Mini Drive T East Side
uc Mini Drive | 4.6 x 12.0 Mini Drive 36x24 NA No
N29-E37 Kzeaia
connector 46 x6.0 NA NA NA No
Road
(Ramp H)
W37-N&S 29 o West Side
connector Y1 a6x120 Broadway 36x24 6.4 x7.32 No
Street
(Ramp 1) Street
S29-W37
connector NA NA NA NA NA No
(Ramp K)

Falsework openings will have Type K railings adjacent to traffic and Crash Cushions adjacent
to end of railings, when required. District has reviewed and approved falsework openings.
No falsework is to be permitted in Chabot Creek.
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Note - Dimensions are between traffic faces of temporary railing Column/Footing Falsework at Bents
Bridge Name Location |Column Sizg Footing Size | Work Space Req'd |Duration| WorkSpaceReq'd | Duration
Wilson Ave OC (Alt #1) theanit 1.22m  [3.7%3.7x1.37m Lo 6 weeks | 5.8 m centered on column | 10 weeks
Route 37 column
Median of 9.1 tered
Wilson Ave OC (Alt #2) ecano 213m | 5.26.2x1.37m m centerec.on 4 weeks | 6.7 m centered on column | 10 weeks
Route 37 column
Route 37/29 Separation g 3.05m  |7.3x7.3x1.45m BRuamey 6 weeks | 7.6 m centered on column | 16 weeks
Route 29 column
Shoulder of ;
Route 37/29 Separation b 3.05m  |7.3x7.3x1.45m oS o 0 6 weeks | 3.8m From CL of Column | 16 weeks
Route 29 Column
East Shoulder of 59
Broadway OH ST oo | [nginsingi| STTIPRELOL 1ol o errsanct oncoinn | spvises
Broadway St Column
No Impacton
Mini Drive UC
nove Traffic
N29-E37 Connector No Impacton
(Ramp H) Traffic
W37-N&S 29 Connector | East Shoulder of 5.5 m From CL of
i K 1.68m  |7.3%4.9x1.53m S 4 weeks | 3.1 m From CLof Column |10 weeks
{Ramp ) Broadway St Column
$29-W37 Connector No Impacton
(Ramp K) Traffic

Intermittent Lane Closures will be required during falsework erection and removal, loading of excavated material, and delivery of materials .

Hydraulics/Hydrology

I. Structures Hydraulics has reviewed the project for its impact on Chabot Creek and has
found no hydrology or hydraulic problems associated with the project .

o]

District 04 Environmental Section has requested that columns not be placed within Chabot

Creek as Fish and Game and the Corps of Engineers would strongly discourage such columns.
Columns in the creek would also increase the mitigation required for fresh water and would
pose an impact to the wetlands mitigation.

3. District 04 Hydraulics has provided design rainfall intensity.
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Construction Impacts

I. The EIR stipulates that construction activities, other than pouring concrete and road paving,
shall not commence until September | and shall be completed prior to February 1 of each
year within 700 feet from any suitable clapper rail breeding habitat. Chuck Morton, District
04 Environmental Planning Section indicates that the revised work dates, when construction
noise is above 86 dba, is August 15 to January 1 for construction within 700 feet of clapper
rail nests. The black rail and the harvest mouse are also protected species within the project
site.

2. Chuck Morton, District 04 Environmental Planning Section, states that the only allowable
time period for excavation in Chabot Creek is during May to August.

Corrosion

Soil and water at the site may be corrosive. Corrosion potential and recommendations for
mitigation will be addressed in final foundation recommendations for elements in contact with
soil.

Special requirements are required for elements in Marine Atmosphere, but the determination
of whether the project site is considered within a Marine Atmosphere is unclear. ESC Corrosion
Technology is currently researching the area and will make recommendations on whether the
project site should be considered within the Marine Atmoshphere. Marine Atmoshphere includes
both the atmosphere over land within 1000 feet of ocean or tidal water, and the atmosphere
above the splash zone. Tidal water for this application is any body of water having a chloride
content of 500 ppm or greater.

Permits and Agreements

California Endangered Species Act California Dept Fish and Game
BCDC Regional Water Quality Control Board
National Pollutant Discharge Elimination System  US Army Corps of Engineers

State Reclamation Board Permit Federal Endangered Species Act
Union Pacific Railroad City of Vallejo

1-29 Type SELECTION REVIEW MEETING - ATTACHMENT 4 9
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Caltrans Efforts

I. The Final Project Report was completed November 17, 1997,

]

The Final Environmental Report/Statement was completed May 1998,

A Draft Value Analysis Study was completed on July 10, 1997.

= W

District 04 requested an Advanced Planning Study on October 24, 1998, but it was
quickly followed by a Bridge Site Submittal on November 2, 1998. Consequently the
Advanced Planning Study was shelved in favor of completing the General Plans.

5. District 04 submitted a Bridge Site Data submittal for Non-Standard Retaining Walls
on January 14, 1999,

6. Preliminary Investigations started their work in mid February 1999 and expect to
complete their work by the end of April 1999.

7. District still needs to provide final R/W drawings, final topographic maps and mapping
for 54” sewer line at Broadway and 42" sewer at Retaining Wall No. 1.

Hazardous Materials

Hazardous materials have not been identified at the site. No provisions have been included
in the estimate to account for disposal of hazardous materials.

General

. Route37is in the State SHELL route system. There are no special construction loadings.

2. There are no restrictions for contractor storage facilities.

Project Milestones

Structures Design has not yet committed to completion dates as we were waiting for the
General Plan Estimates to be completed before scheduling the work. The dates proposed
by District 04 are:

Project EA Structures P&Q Date | Structures PS&E Date
04-0T1411 10/29/2000 11/24/2000
04-0T1421 9/15/2000 11/10/2000
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Route 37/29 Separation (#23-0218)

Structure Type

CP/PS Box Girder

Spans

44,347, 58.420, 39.308, 38.605, 48.807, 51.353 m (145.5, 191.7, 129.0, 129.0, 126.7,
160.1, 168.5 ft)

Structure Depth

2.525 meters (8.25 feet). Depth/Span Ratio = 0.43

Abutment 1

High cantilever seat type abutment required as wetlands mitigation prohibits
abutment approach fill. 100 ton driven piles. Battered piles at toe. Roadway
fill slope set to start at face of abutment. 1:1.5 Abutment Fill slope set to
provide for future 3.6 m lane on Route 29.

Abutment 7

Short seat type abutment on 100 ton driven piles. Battered piles at toe. Fill
Slopes = 1.0:1.5 Toe of fill set at edge of access road.

Bents

6.0 ft diameter Type 2R flared six column bents with pinned base and 100 ton
driven piles. Outrigger bents with 10 ft diameter circular columns with fixed
base, pinned top and 70 ton driven piles used where required to produce equal
spans. No columns permitted in Chabot Creek. Columns set to provide
minimum 3.6 m clearance from edge of shoulder on Route 29 to provide for
future widening.

Construction
Sequence

Construct approach fills with surcharge and wick drains. Surcharge fill allowed
to temporarily spill into wetlands. Settlement period required. Construct bridge
with falsework over existing two lane Route 29, Chabot Creek and Access Road.
Detour required for construction of column foundation in median of Route 29,

Vertical Clearance

5.625 m (18.46 ft) provided vs. 50 m (16.73 ft) minimum required

Temporary Vertical

4.71 m (15.46 ft) provided vs. 460 m (15.09 ft) minimum required

Clearance

Barriers Type 732 at edge of deck and Type 60 at median

Slope Paving None

Approaches PCC pavement on approaches. Structure Approach Slab Type N(9S)

Deck Protection

The proposed structure is located in Environmental Area No. 1. No special deck
protection is required.

Drains None on the structure

Temperature 35°F to 100° F

Range

Joints Type B joints at abutment. MR = 50 mm (2 inch)

Utilities None. Provide one future utility opening. District will advise on necessity for

irrigation supply lines and control conduit.

Future Widening

None
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Broadway Overhead (#23-0219)

Structure Type

CP/PS Box Girder

Spans

454 m ,45.0 m and 504 m (149.0 ft, 147.6 ft and 1654 ft)

Structure Depth

2.000 meters (6.56 feet). Depth/Span Ratio = 0.040.

Short seat type abutments on 70 ton driven piles. Predrill through abutments.
Fill Slopes = 1.0:1.5. Toe of fills set to provide 3.0 m clear to R/W fences.

Abutments Revised memo from District would allow 1.5 m clearance to R/W fences. Must
avoid 54" Sewer Line at Abut 4 (needs to be located).
B 5.5 ft diameter Type 2R flared four column bent. Pinned base. 70 ton driven
en

piles. Footing excavation will not impact railroad.

Vertical Clearance

7.52 m (24.67 ft) provided at railroad vs. 7.01 m (23.0 ft) minimum required
8.80 m (28.87 ft) provided at Broadway Street vs. 5.10 m (16.73 ft) minimum
required

Horizontal
Clearance

12.85 m (42.17 ft) provided between centerline railroad and face of column vs.
25.0 ft required

Temporary Vertical

6.91 m (22.67 ft) provided at railroad vs. 7.01 m (23.0 ft) minimum required
8.80 m (28.87 ft) provided at Broadway Street vs. 4.6 m (15.09 ft) minimum

Clearance :
required
Barriers Type 732 at edge of deck and Type 60 at median
Slope Paving None
Approaches |PCC pavement on approaches. Structure Approach Slab Type N(9S)

Deck Protection

The proposed structure is located in Environmental Area No. 1. No special deck
protection is required.

Drains At right edge of deck at Abutment No. 1.
Temperature 35° F to 100° F
Range
Joints Joint Seal Assembly at abutments. MR=64 mm (2.5 inch)

chos None. No future utility opening. District will advise on necessity for irrigation
Utilities ) :

supply lines and control conduit.

Safety Fence None
Future Widening [None
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